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ESTIMATE RUN 03/20/2013

ESTIMATE SUMMARY 17:06:40

CONTID: C18138         ESTIMATE NO: 0001 PROG 2005

PCN: 18138-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 EAST FORK ELK RIVER BRID PERCENT TIME:

PROJECT NO: FBR0402-080                   

US 40 EAST FORK ELK RIVER BRIDGE

NAME OF ROAD: 040A

PROJECT COUNTIES: ROUTT

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 03/16/2013 DATE TIME STARTED 02/19/2013

3500 DUCKELS COURT DATE LET 01/10/2013 DATE WORK BEGAN 02/19/2013

 DATE AWARDED 02/01/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/14/2013 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 02/19/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,830,621.19 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,212,576.19 NON-PARTICIPATING 95,472.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,864.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.15

CALENDAR DAYS

CALENDAR DAYS

2.49%

3,735,148.69

95,472.50

95,472.50

92,608.32

$

$

$

$

0.00

95,472.50

95,472.50

0.00

95,472.50

-2,864.18

0.00

92,608.32

0.00

AMOUNT DUE 92,608.32 92,608.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,608.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0 TIME ALLOW: 260

ORIG TIME ALLOW: 260
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 0.000

0.700

201-00000  
 

1.000

L S 

57,000.00000 39,900.000.700

39,900.00

0010 Removal of Pipe 0.000

0.000

202-00035  
 

24.000

LF  

12.00000 0.000.000

0.00

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

7.000

EACH

6.00000 0.000.000

0.00

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,790.000

SY  

6.00000 0.000.000

0.00

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

3,609.000

SY  

3.00000 0.000.000

0.00

0030 Removal of Fence 0.000

201.000

202-01000  
 

271.000

LF  

2.50000 502.50201.000

502.50

0035 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

514.000

LF  

3.50000 0.000.000

0.00

0040 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

270.00000 0.000.000

0.00

0045 Embankment Material (Complete In Place) 0.000

178.000

203-00060  
 

6,246.000

CY  

26.00000 4,628.00178.000

4,628.00

0050 Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

130.00000 0.000.000

0.00

0055 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

130.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

100.00000 0.000.000

0.00

0065 Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

175.00000 0.000.000

0.00

0070 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

19.000

CY  

150.00000 0.000.000

0.00

0075 Topsoil 0.000

0.000

207-00205  
 

825.000

CY  

15.00000 0.000.000

0.00

0080 Stockpile Topsoil 0.000

0.000

207-00210  
 

825.000

CY  

10.00000 0.000.000

0.00

0085 *Erosion Log (12 Inch) 0.000

475.000

208-00002  
 

3,260.000

LF  

4.00000 1,900.00475.000

1,900.00

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,200.00000 0.000.000

0.00

0095 Temporary Slope Drain 0.000

0.000

208-00060  
 

120.000

LF  

3.00000 0.000.000

0.00

0100 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

4.000

EACH

1,200.00000 1,200.001.000

1,200.00

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

50.000

HOUR

50.00000 0.000.000

0.00

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

50.000

HOUR

80.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

80.000

HOUR

120.00000 0.000.000

0.00

0120 Removal of Trash 0.000

0.000

208-00107  
 

50.000

HOUR

78.00000 0.000.000

0.00

0125 *Erosion Control Supervisor 0.000

52.000

208-00205  
 

200.000

HOUR

60.00000 3,120.0052.000

3,120.00

0130 Temporary Berms 0.000

0.000

208-00300  
 

1,225.000

LF  

2.50000 0.000.000

0.00

0135 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

4.000

EACH

250.00000 0.000.000

0.00

0140 *Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

125.00000 0.000.000

0.00

0145 Reset Gate 0.000

0.000

210-01011  
 

6.000

EACH

600.00000 0.000.000

0.00

0150 Dewatering 0.000

0.000

211-03005  
 

1.000

L S 

23,000.00000 0.000.000

0.00

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

1.400

ACRE

700.00000 0.000.000

0.00

0160 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.200

ACRE

2,000.00000 0.000.000

0.00

0165 *Soil Conditioning 0.000

0.000

212-00032  
 

1.400

ACRE

750.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

1.400

ACRE

1,200.00000 0.000.000

0.00

0175 *Willow Cuttings 0.000

0.000

214-01015  
 

50.000

EACH

2.50000 0.000.000

0.00

0180 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

877.000

SY  

3.00000 0.000.000

0.00

0185 *Soil Retention Blanket (Excelsior) 0.000

0.000

216-00211  
 

1,461.000

SY  

3.00000 0.000.000

0.00

0190 *Wildlife Biologist 0.000

2.000

240-00000  
 

10.000

HOUR

75.00000 150.002.000

150.00

0195 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

3,500.00000 0.000.000

0.00

0200 Monitoring Technician 0.000

0.000

250-00050  
 

150.000

HOUR

100.00000 0.000.000

0.00

0205 Health and Safety Officer 0.000

0.000

250-00110  
 

20.000

HOUR

88.00000 0.000.000

0.00

0210 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

977.000

TON 

20.00000 0.000.000

0.00

0215 Reconditioning 0.000

0.000

306-01000  
 

1,491.000

SY  

1.50000 0.000.000

0.00

0220 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

1,413.000

TON 

70.00000 0.000.000

0.00



CONTID: C18138         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

85.000

TON 

700.00000 0.000.000

0.00

0230 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

347.000

GAL 

7.00000 0.000.000

0.00

0235 Geotextile (Erosion Control) (Class 1) 0.000

533.000

420-00102  
 

1,742.000

SY  

5.00000 2,665.00533.000

2,665.00

0240 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

875.000

LF  

22.00000 0.000.000

0.00

0245 Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,800.00000 0.000.000

0.00

0250 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

6.000

EACH

2,200.00000 0.000.000

0.00

0255 End Post 0.000

0.000

607-00005  
 

9.000

EACH

170.00000 0.000.000

0.00

0260 Corner and Line Brace Post 0.000

0.000

607-00010  
 

7.000

EACH

200.00000 0.000.000

0.00

0265 Fence Wire With Treated Wooden Posts 0.000

0.000

607-01055  
 

272.000

LF  

5.50000 0.000.000

0.00

0270 Fence (Plastic) 0.000

0.000

607-11525  
 

1,250.000

LF  

3.00000 0.000.000

0.00

0275 Fence (Special) 0.000

0.000

607-11530  
 

30.000

LF  

30.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Fence (Temporary) 0.000

0.000

607-11580  
 

344.000

LF  

4.00000 0.000.000

0.00

0285 *Delineator (Type I) 0.000

0.000

612-00001  
 

16.000

EACH

20.00000 0.000.000

0.00

0290 *Delineator (Type III) 0.000

0.000

612-00003  
 

11.000

EACH

20.00000 0.000.000

0.00

0295 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

2.000

EACH

300.00000 0.000.000

0.00

0300 Embankment Protector (Special) 0.000

0.000

615-00150  
 

4.000

EACH

3,000.00000 0.000.000

0.00

0305 Detour Pavement 0.000

0.000

621-00450  
 

4,047.000

SY  

25.00000 0.000.000

0.00

0310 36 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20037  
 

44.000

LF  

100.00000 0.000.000

0.00

0315 Construction Surveying 0.000

0.110

625-00000  
 

1.000

L S 

26,000.00000 2,860.000.110

2,860.00

0320 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

307,500.00000 0.000.000

0.00

0325 *Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

28,000.00000 0.000.000

0.00

0330 Pavement Marking Paint 0.000

0.000

627-00001  
 

68.000

GAL 

40.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

11.000

GAL 

350.00000 0.000.000

0.00

0340 *Flagging 0.000

81.500

630-00000  
 

4,824.000

HOUR

15.00000 1,222.5081.500

1,222.50

0345 *Traffic Control Inspection 0.000

14.000

630-00007  
 

86.000

DAY 

420.00000 5,880.0014.000

5,880.00

0350 *Traffic Control Management 0.000

12.000

630-00012  
 

205.000

DAY 

600.00000 7,200.0012.000

7,200.00

0355 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

2.000

EACH

270.00000 0.000.000

0.00

0360 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

210.00000 0.000.000

0.00

0365 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

21.000

EACH

21.00000 0.000.000

0.00

0370 *Construction Traffic Sign (Panel Size B) 0.000

8.500

630-80342  
 

17.000

EACH

21.00000 178.508.500

178.50

0375 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

8.000

EACH

21.00000 84.004.000

84.00

0380 *Construction Traffic Sign (Special) 0.000

43.500

630-80344  
 

87.000

SF  

20.00000 870.0043.500

870.00

0385 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

1,500.00000 1,500.001.000

1,500.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Drum Channelizing Device 0.000

20.500

630-80360  
 

41.000

EACH

44.00000 902.0020.500

902.00

0395 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

2.000

EACH

4,700.00000 0.000.000

0.00

0400 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

741.000

LF  

30.00000 0.000.000

0.00

0405 *Traffic Cone 0.000

15.000

630-80380  
 

100.000

EACH

1.00000 15.0015.000

15.00

0410 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

5.000

EACH

2,500.00000 0.000.000

0.00

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0420 F/A Partnering 0.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

9,500.000

F A 

1.00000 0.000.000

0.00

0430 F/A Incentive Cost Plus Time Bid (A+B) 0.000

0.000

700-70014  
 

215,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

75,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0455 F/A Hazardous Waste Disposal . 0.000

0.000

700-70587  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 74,777.5074,777.502,027,488.50CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0460 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

65,000.00000 0.000.000

0.00

0465 Structure Excavation 0.000

0.000

206-00000  
 

1,711.000

CY  

10.00000 0.000.000

0.00

0470 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

409.000

CY  

32.00000 0.000.000

0.00

0475 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

51.000

CY  

8.00000 0.000.000

0.00

0480 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

355.000

CY  

10.00000 0.000.000

0.00

0485 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0490 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

10,000.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0495 *Removal of Nests 0.000

3.000

240-00010  
 

40.000

HOUR

65.00000 195.003.000

195.00

0500 Netting 0.000

0.000

240-00020  
 

705.000

SY  

6.50000 0.000.000

0.00

0505 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

174.000

TON 

70.00000 0.000.000

0.00

0510 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

11.000

TON 

700.00000 0.000.000

0.00

0515 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

994.000

SY  

4.00000 0.000.000

0.00

0520 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

444.000

LF  

394.00000 0.000.000

0.00

0525 Riprap (18 Inch) 0.000

0.000

506-00218  
 

1,235.000

CY  

100.00000 0.000.000

0.00

0530 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,075.000

SY  

20.00000 0.000.000

0.00

0535 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

384.000

CY  

482.00000 0.000.000

0.00

0540 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

102,673.000

LB  

1.03000 0.000.000

0.00

0545 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

486.000

LF  

90.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 03/20/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:06:40

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0550 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,084.000

LF  

10.00000 0.000.000

0.00

0555 Prestressed Concrete Box (Depth 32" Through 48") 0.000

0.000

618-01994  
 

8,285.000

SF  

46.60000 0.000.000

0.00

0560 Temporary Bridge 0.000

0.000

621-00500  
 

1.000

L S 

565,000.00000 0.000.000

0.00

CAT 195.00195.001,766,632.69CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

18,000.00000 18,000.001.000

18,000.00

0570 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 0.000.000

0.00

0575 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

2,500.00

CAT 20,500.0020,500.0036,500.00CURRENT AMT0450 $ $ $

$ 95,472.5095,472.50$3,830,621.19$CURRENT AMTPROJECT TOTAL


